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• .*» * J* Denver, Colorado Task ©infer $ 0®M
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 48,777.65
Site Funds Available: |$ 2,746,321.181

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 87% $ 42,607.50
Direct Costs: 13% $ 6,170.17

$ 48,777.67
77i/s week:
Indirect Costs: 79% $ 21,527.60
Direct Costs: 21% $ 5,572.57

$ 27,100.17

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $
Direct Costs: $

$

" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | N/A |

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies

Weekly Budget Summary

Contract # DACA45-01 -D-0001

#01

Costs Thru:

Award Date 18-Jul-03 Pf |j3| If* 7/25/2003
Start Date: 21-Jul-03 r^Ji ^^
Completion: 31-Jul-04 DOCUMENT
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Original Budget Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

This Week

$ (1,253.87)
$ 4,161.75
$ 2,685.54
$ 12,907.21
$ 2,937.50
$ 89.47
$
$

Cost to Date

$ 4,636.70
$ 12,565.33
$ 2,865.54
$ 17,771.17
$ 3,299.75
$ 1,469.01
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 6,170.17
$
$
$
$
$
$
$
$
$
$
$
$
$ (0.02)
$ (597.58)
$ 27,100.17

$
$ 6,170.17
$
$
$
$
$
$
$
$
$
$
$
$
$ (0.02)
$ 174,414.17
$ 223,191.82

Remarks: ' - , > ' . • ' .
1) Task Order received 1,8 Jul 03, Mobilized Contractor Admin, Site Co-ord team, Monday 21 Jul 03
2) Charged-out fee. Pre-rriob costs included in Costs To Date.
3) No Fixed Price subcontracts annticipated.
4) Site Set-up, Site Co-ord, Finalization of workplans, Primary Procurement functions underway.
5) Anticipate Start of field ops on Tuesday 12 Aug 03.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Enqineers*

VB/I-70 Super-fund Site

Phase I
Denver, Colorado Tasiis Odter $©©H 4

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21~Jul-03

Completion: 31-Jul-04

Costs Thru:

7/25/2003
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[Thur 7/20/03J $ 16,282.78 | $ 726.64 | $ I $ 2,068.48 | $ $ 175,011.75 196,091.65

Date
: • • ' .

7/21/2003
7/22/2003
7/23/2003
7/24/2003
7/25/2003

This Week
To Date

Labor

$ 5,380.32
$ 2,912.97
$ 1,656.87
$ 7,740.53
$ 3,152.68
$ 20,843.37
$ 39,126.15

Per Diem

$ 447.75
$ 499.50
$ 658.13
$ 666.06
$ 666.06
$ 2,937.50
$ 3,666.14

Equipment

$ 71.27
$ 159.98
$ 154.58
$ 143.36
$ 143.55
$ 672.74
$ 672.74

Material

',

$ 1,124.10
$
$ 1,096.36
$ 354.21
$ 669.50
$ 3,244.17
$ 5,312.65

Subcontracts

$
$
$

$
$

Analytical

$
$
$

$
$

Fee

$
$ (597.58)

$

$ (597.58)
$174,414.17

Daily Total

$
$ • -
$ 7,023.44
$ 2,974.87
$ 3,565.94
$ 8,904.16
$ 4,631.79
$ 27,100.20
$ 223,191.85

Total Phase II

$ 196,091.65
$ 196,091.65
$ 203,115.09
$ 206,089.96
$ 209,655.90
$ 218,560.06
$ 223,191.85

12%
Weekly Cost by Category
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Week Ending

D Weekly Costs
(Excludes Fee)


